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ESTIMATE RUN 11/16/2009

ESTIMATE SUMMARY 13:37:22

CONTID: C17145         ESTIMATE NO: 0003 PROG 2005

PCN: 17145-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 SOUTH OF SAGUACHE PERCENT TIME:

PROJECT NO: ES5 2852-016                  

US 285 SOUTH OF SAGUACHE

NAME OF ROAD: 285B

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/09/2009 DATE TIME STARTED 06/12/2009

556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN 08/27/2009

 DATE AWARDED 05/20/2009 DATE TIME STOPPED 11/06/2009

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED 11/06/2009

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,223,776.12 PARTICIPATING $ $ 122,094.04

AWARD PROJECT AMT: 2,839,072.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.55

TIME ALLOW:

ORIG TIME ALLOW:

55 WORK DAYS

WORK DAYS55

93.80%

200,000.00

122,094.04

122,094.04

122,094.04

$

$

$

$

3,023,776.12

0.00

3,023,776.12

0.00

3,023,776.12

-42,586.09

0.00

2,981,190.03

0.00

AMOUNT DUE 2,981,190.03 122,094.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 122,094.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0
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PCN: 17145-BID    ESTIMATE RUN 11/16/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0003 13:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,775.000 1,775.000

SY  0.000 0.00

3.25000 1,775.000 5,768.75

202-00240  
 

0010 ROLLING 11.000 10.000

HOUR 1.000 98.00

98.00000 11.000 1,078.00

203-01140  
 

0015 BLADING 14.000 10.000

HOUR 4.000 440.00

110.00000 14.000 1,540.00

203-01500  
 

0020 POTHOLING DELETED BY CDOT 105 DATE: 10/28/09 0.000 0.000

HOUR 0.000 0.00

230.00000 0.000 0.00

203-01597  
 

0025 *EROSION LOG (12 INCH) 510.000 510.000

LF  0.000 0.00

7.00000 510.000 3,570.00

208-00002  
 

0030 *SILT FENCE DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0035 *EROSION CONTROL SUPERVISOR 39.000 24.500

HOUR 14.500 870.00

60.00000 39.000 2,340.00

208-00205  
 

0040 ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

480.00000 5.000 2,400.00

210-04010  
 

0045 ADJUST VALVE BOX DELETED BY CDOT FORM 105 DATE: 
10/29/09

0.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-04050  
 

0050 *ADJUST GUARDRAIL 785.000 785.000

LF  0.000 0.00

4.30000 785.000 3,375.50

210-04200  
 

0055 *SEEDING (NATIVE) DELETED BY CDOT FORM 105 DATE: 
10/29/09

0.000 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

212-00006  
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PCN: 17145-BID    ESTIMATE RUN 11/16/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0003 13:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE STRAW) DELETED BY CDOT FORM 105 
DATE: 10/29/09

0.000 0.000

ACRE 0.000 0.00

730.00000 0.000 0.00

213-00004  
 

0065 *MULCH TACKIFIER DELETED BY CDOT FORM 105 DATE: 
10/29/09

0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

213-00061  
 

0070 *AGGREGATE BASE COURSE (SPECIAL) 4,371.900 3,933.020

TON 438.880 10,533.12

24.00000 4,371.900 104,925.60

304-09014  
 

0075 *HOT MIX ASPHALT (GRADING SX) (75) 39,490.820 39,061.180

TON 429.640 11,600.28

27.00000 39,490.820 1,066,252.14

403-34701  
 

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,813.130 2,782.430

TON 30.700 12,832.60

418.00000 2,813.130 1,175,888.34

411-03352  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 8,910.000 8,724.000

GAL 186.000 409.20

2.20000 8,910.000 19,602.00

411-10255  
 

0090 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 8,158.000 8,158.000

SY  0.000 0.00

6.00000 8,158.000 48,948.00

420-00510  
 

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000

LF  0.000 0.00

20.00000 350.000 7,000.00

606-00301  
 

0100 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

1,350.00000 2.000 2,700.00

606-01385  
 

0105 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,570.00000 4.000 6,280.00

606-02005  
 

0110 *SIGN PANEL (CLASS I) 6.000 0.000

SF  6.000 93.00

15.50000 6.000 93.00

614-00011  
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PCN: 17145-BID    ESTIMATE RUN 11/16/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0003 13:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 24.000 0.000

LF  24.000 372.00

15.50000 24.000 372.00

614-01512  
 

0120 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 2.000 0.000

EACH 2.000 52.00

26.00000 2.000 52.00

614-01522  
 

0125 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-01000  
 

0135 *PAVEMENT MARKING PAINT 951.000 951.000

GAL 0.000 0.00

29.00000 951.000 27,579.00

627-00001  
 

0140 *EPOXY PAVEMENT MARKING 424.000 0.000

GAL 424.000 19,504.00

46.00000 424.000 19,504.00

627-00005  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

441.000 441.000

SF  0.000 0.00

13.00000 441.000 5,733.00

627-30324  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 300.000 300.000

SF  0.000 0.00

10.00000 300.000 3,000.00

627-30329  
 

0155 *FLAGGING 1,951.500 1,679.500

HOUR 272.000 6,065.60

22.30000 1,951.500 43,518.45

630-00000  
 

0160 *PILOT CAR OPERATION 321.000 263.500

HOUR 57.500 2,070.00

36.00000 321.000 11,556.00

630-00001  
 

0165 *TRAFFIC CONTROL INSPECTION 36.000 30.000

DAY 6.000 558.00

93.00000 36.000 3,348.00

630-00007  
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PCN: 17145-BID    ESTIMATE RUN 11/16/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0003 13:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 36.000 29.000

DAY 7.000 3,080.00

440.00000 36.000 15,840.00

630-00012  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 17.100

EACH 1.900 20.90

11.00000 19.000 209.00

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700

EACH 4.300 47.30

11.00000 43.000 473.00

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 4.40

11.00000 4.000 44.00

630-80343  
 

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.000 73.800

SF  8.200 90.20

11.00000 82.000 902.00

630-80344  
 

0195 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 514.00

2,570.00000 2.000 5,140.00

630-80355  
 

0200 *DRUM CHANNELIZING DEVICE 51.000 45.900

EACH 5.100 30.60

6.00000 51.000 306.00

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY CDOT 105 DATE: 9/29/09

0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

630-80363  
 

0210 *TRAFFIC CONE 300.000 270.000

EACH 30.000 63.00

2.10000 300.000 630.00

630-80380  
 

0215 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 3,600.00

3,600.00000 1.000 3,600.00

630-80510  
 

0220 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 17145-BID    ESTIMATE RUN 11/16/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0003 13:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A PARTNERING DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 79,246.080 79,246.080

F A 0.000 0.00

1.00000 79,246.080 79,246.08

700-70012  
 

0235 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 DATE: 
9/29/09

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ASPHALT CEMENT COST ADJUSTMENT 199,185.730 195,816.420

F A 3,369.310 3,369.31

1.00000 199,185.730 199,185.73

700-70019  
 

0245 F/A ON-THE-JOB TRAINEE DELETED BY CDOT 105 DATE: 
9/29/09

0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0250 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATE: 9/29/09

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A QUALITY INCENTIVE PAYMENT 45,776.530 0.000

F A 45,776.530 45,776.53

1.00000 45,776.530 45,776.53

700-70025  
 

0260 F/A ESB PROGRAM DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A EROSION CONTROL DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $122,094.04 3,001,776.12CURRENT AMT 3,201,776.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
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PCN: 17145-BID    ESTIMATE RUN 11/16/2009

PROJECT: ES5 2852-016                  ESTIMATE NO: 0003 13:37:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0280 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL 122,094.04 $ 3,023,776.12CURRENT AMT 3,223,776.12 $$


